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Government of the District of Columbia
DC Department of Transportation
Office of Contracting and Procurement
2000 14th Street, NW

Washington, DC 20009

AMENDMENT NO. 3 | SSUED: 03/29/07 54 PAGE(S)

INVITATION NO.: DCKA-2007-B-0078

PROJECT TITLE: SOUTH CAPITOL STREET NEAR-TERM IMPROVEMENTS
- VOLUME |-ROADWAY, VOLUME |1-PEDESTRIAN

FAP NOS:: NH-1501 (036) AND NH-1501 (040)

BIDDERS shall acknowledge receipt of this addendum on official Bid Form. Failureto do so
may result in reection of your bid.

CURRENT BID OPENING DATE: April 9, 2007
BIDDERS areinformed that the above named project ismodified asfollows:

RESPONSES TO QUESTIONS RAISED AT PRE BID CONFERENCE ON 03/21/07
AND EMAILSRECEIVED

Questions from Ft. Myer Construction Corp

1. If some of the work items, such as asphalt placement, pavement markings, and landscaping
elements can not be installed due to weather constraints or other items outside the control of
the Contractor, clarify what will constitute substantial completion of the project to avoid
liguidated damages?

Response: Substantial Completion is the entire roadway system is open to traffic and all
sidewalks and electrical work are complete and accepted by DDOT.

2. The Design-Build Special Provisions note that “the salient characteristic of the Project are
defined and/or illustrated as part of the 30% Plans or the Performance Specifications.” The
Special Provision 101 goes on to state the basic configuration elements may include the
following: plan locations, proposed pipe sizes, invert elevations, types of pipes, types of
manholes, and profiles of utility upgrade work. Then the Special Provision goes on to say
that the technical solution elements do not necessarily reflect the final locations and
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guantities. What is the Contractor supposed to use to estimate the lump sum item,
especially:
- Since there is insufficient time allotted before the bid is due to work with a Designer to
advance the Preliminary Design — a clear basis for bidding this item must be defined?
Is the Contractor to use the layout, sizes, quantities, and configurations as shown on the
drawings for pipes and manholes as the bidding basis?
How will design changes made by WASA be handled during the contract?

Response: The utility upgrade plans and profiles (30% Plans — Sheets 312 thru 332 of
Volume 1) included in the bid documents represent the extent of the proposed upgrade work
as required and coordinated with DCWASA, contain the items required under this utility
upgrade work and are the basis for the design-build lump sum bid items. The bidders shall
include a listing of unit costs for each work item (SP page 117) so that any additional work or
design changes requested by WASA or DDOT that are not included in the 30% upgrade
plans can be paid for on a unit cost basis. This does not include contractor’s modifications
to the design-build plans to accommodate field conditions or construction methods.

3. The Special Provision states that the removal of contaminated items and soils are part of the
Contractor’s responsibility under the Lump Sum Design-Build Item. Consider removing this
work and creating a separate pay item. There were numerous tanks and areas of
contaminated soils found around the baseball stadium, and this can not be estimated prior to
the bid.

Response: In the Special Provisions, Volume |, Page 106, under Contractor
Responsibilities, Iltem 8, delete “, including any contaminated items and soil,” between
“...construction debris” and “as the result...”

4. What is the Designer's & DDOT'’s anticipated construction start date for the water & sewer
work? Based upon the Design-Build effort required, along with the required 4 submittals with
a 2-week turnaround period each, completion and approval may not be granted until
September 2007, potentially leaving insufficient time to construct the entire project by the
current completion date. Please clarify the intent and reconsider the number or submittals,
turn around time and project completion date.

Response: The plan review submittal requirements for this Design-Build upgrade work will
remain as identified in the solicitation requiring reviews at the Concept, 60%, 90% and 100%
design levels. Any requests for changes to the schedule or submittal requirements shall be
submitted to WASA after the project is awarded and will be subject to DDOT and WASA
approval. The bidder should note that the design concept as provided has been reviewed and
approved by DCWASA.

5. Clarify the intent of the statement on Page 117 of the Special Provisions that state “The
Contractor’s bid documents shall include a listing of unit costs of each work item so proper
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adjustments can be made to the Contractor's payments for as-built conditions”. The Pay
Item for the Design-Build work is lump sum. Why and how does the Contractor submit this
information with their bid?

Response: The listing of unit costs for each work item (SP page 117) shall be in a format
similar to the bid forms and shall include standard DDOT bid items and units and the unit
costs shall represent all work under that item to meet the requirements of the specified
WASA and DDOT Specifications. These unit costs are required so that any additional work
or design changes requested by WASA or DDOT that are not included in the 30% upgrade
plans can be paid for on a unit cost basis. This does not include contractor’s modifications
to the design-build plans to accommodate field conditions or construction methods.

6. Pay Item 202 009 contains requirement for removing creosoted wood ties and contaminated
soil. Payment item unit is Linear Foot, but how will area of contaminated soil be estimated
and measured?

Response: [(Length of track x 10’ width x 3' depth)/27] of Contaminated Soil is incidental to
pay item 202 009 and no separate Items will be provided.

7. There is a Special Provision Iltem 205 009 “ Special Demolition” that is not shown on the Bid
Form — clarify the intent for this item.

Response: This lump sum item has been added with this addendum.

8. The Payment Unit for Items 608 025 and 608 027 are shown as Square Yard on Bid Form,
but Square Foot in Special Provisions — please clarify.

Response: The correct unit for these items is “Square Yard”, the Special Provision has
been modified with this addendum.

9. Item 609 200 / 609 204 “PCC Wheelchair/Bicycle Ramp — New Construction” is shown as
Item 609 200 with a unit of Each in the Bid Form, but shown as Item 609 204 with a unit of
Square Yard in the Special Provisions — please clarify.

Response: The unit for Item 609200, PCC Wheelchair/Bicycle Ramp —New Construction
and Item 609202, PCC Wheelchair/Bicycle Ramp — Existing Construction is “Each”; the unit
for Item 609201, Detectable Warning Pavers on Existing Sidewalk Ramps is “SY”. The
Special Provisions for these items have been modified with this addendum.

Questions from Lane Construction Corp.

1. For the approximately 254 existing utilities whose location is indicated on the storm drain
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pipe profiles, but whose depth is not, are we to assume that they are all above or below
the new facilities being installed that cross them?

Response: Numerous utility test holes have been performed on existing utilities. These
test hole certification forms are available for viewing at DDOT'’s offices at 64 New York Ave,
NE. The locations of utilities are approximate and are shown from available records and
utility designations. The contractor is responsible for verifying the locations of all existing

utilities and protecting, maintaining and supporting the utilities to remain during construction.
See Utility Notes on Sheet 5 of Vol. I, Near Term Improvements (General Notes)

2. Can utilities designated as "to be abandoned" or "not in use" be removed if they conflict
with the installation of the new components of the contract?

Response: Yes, see DDOT Standard Specifications (Blue Book).

3. Is anything other than WASA approval needed for the sanitary and watermain design?

Response: WASA and DDOT review is required for acceptance.

4. Are any computations needed to support the sanitary and watermain design?
Response: Computations are not required for capacity or pipe sizing; the overall design is
already supported with design computations. If the contractor proposes any changes, then
computations shall be required.

5. What will be considered substantial completion?

Response: Substantial Completion is the entire roadway system is open to traffic and all
sidewalks and electrical work are complete and accepted by DDOT.

6. Since final paving will certainly fall into a cold weather period, will asphalt paving
temperature requirements be waived?

Response: Contractor is required to comply with DDOT Standard Specifications (Blue
Book).

Questions from Commercial Lighting Sales, Inc.

1. Specification Volume | Page 77 - Twin 20 / Steel Cast Iron Post
The spec says "All cast components shall be made of either cast iron or cast aluminum."
Will cast aluminum be acceptable for the cast components?

Response: Cast iron shall be required.
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2. Specification Volume Il Page 62 - Twin 20 / Steel Cast Iron Post
The spec says "All cast components shall be made of either cast iron or cast aluminum."”
Will cast aluminum be acceptable for the cast components?

Response: Cast iron shall be required.
3. Has it been determined that the glass prismatic refractor will fit into the standard #16
casing?
Response: Acrylic prismatic globes will be accepted at the Engineer’s discretion.

Additional Question from Lane Construction Corp.:

Question: The specifications for the above referenced project do not address which Performance Graded
Asphalt Binder is required in the Superpave asphalt items. Could your please clarify which PG Binders will
be required in the asphalt base mixes and the asphalt surface mixes?

Response: PG 70-22 for both Binders and Surfaces for this project

VOLUMES| AND 11

WMATA REQUIREMENTS - WMATA requires railroad protective liability insurance for work within
50 feet of WMATA's Right-of-Way.

Please reference page 158 on the link listed below:
HTTP://lwww.wmata.com/bus2bug/jd/adj_construction_manual .pdf

PAY ITEM SCHEDULE

DELETE the Pay Item Schedule Pages 1- 38 and REPLACE with the attached Pay Item Schedule
Pages 1R — 38R.

SPECIFICATIONS

ADD thefollowing Specid Provison:

CPM SCHEDULING

This S.P. supplements 108.03.

Under 108.03 (A), second paragraph, first sentence, replace “ 4 weeks’ with “ 2 weeks” .
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Under 108.03(B), add the following:

1.1— Critical Path Progress Schedules.
1.1.01 — Pre-Construction Scheduling Conference.

The Contractor shal schedule and conduct a Pre-Congtruction Scheduling Conference. Mandatory
attendees include the Contractor's Project Manager and Congtruction Scheduler and the Engineer. This
conference shdl be scheduled within 10 working days after the Bidder has received the Contract for
execution. At this meeting, the requirements of the Specid Provisons regarding scheduling will be
reviewed with the Contractor.

At the Pre-Congruction Scheduling Conference, the Contractor shdl furnish a Prdiminary Basdine
Schedule as discussed in Section 1.1.02 and be prepared to discuss both its proposed methodologies
for fulfilling the scheduling requirements and its sequence of operations. In this meeting, the Contractor
shall aso supply to the Engineer a copy of the Contractor's proposed Primavera activity code dictionary
thet will be utilized in the sorting of the activities into phases of work, areas of work, types of work, etc.

At the Pre-Congruction Scheduling Conference, the Contractor shal be prepared to discuss the
requirements for dl off-ste materiad testing and submittals gpplicable to the Contract, discuss their
respective preparation, and review durations.

1.1.02 — Preliminary Basdine Schedule

The Prdliminary Basdline Schedule shdl use the Criticad Path Method, and indicate dl maor activities of
work required under the Contract, from commencement of the work to completion of the work. These
activities shdl be detalled sgnificantly smal enough to communicate the Contractor's understanding of
the congtruction sequencing and phasing of the project. For each mgor activity, the Contractor shall
indicate the amount of time necessary to perform the activity and the anticipated beginning and
completion date of each activity. In addition, the Prdliminary Basdine Schedule shdl indicate the
sequence of performing each mgor activity and the logical dependencies and inter-relationships among
the activities

The Prdiminary Basdine Schedule shdl indlude dl submittals and required offdte materid testing
required by the Contract. Furthermore, the schedule shdl include activities for the Engineer's review,
with the corresponding alowable period of days specified in the contract, for each submittal and offsite
tegting activity.

The Engineer will be dlowed 5 working days to review the Prdiminary Basdine Schedule and to
provide comments regarding it. The Prdiminary Basdine Schedule does not require the Engineer's
acceptance, but al comments from the Engineer with respect to the Preliminary Basdine Schedule shal
be incorporated within the Basdline Schedule. Re-submitta of the Preliminary Basdline Schedule is not
required. Further, late review of the Prdliminary Basdline Schedule by the Engineer shdl not restrain the
Contractor's submitta of the Basdine Schedule. No site disturbance shal be alowed until the Engineer
has reviewed and commented on the Preliminary Basdine Schedule, or the 5-day review period has
elapsad.

1.1.03 — Basdine Schedule
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Within 15 caendar days of the Notice to Proceed, the Contractor shal submit to the Engineer a
Basdline Schedule, which shdl incorporate any and al comments provided by the Engineer regarding
the Preliminary Basdline Schedule. The Basdline Schedule shall have a data dete of the effective date of
the Notice to Proceed and shall not include any work prior to that date. The Basdline Schedule shdl be
accompanied by a Basdline Schedule Narrative as described in Section 1.1.07.1.

The Basdine Schedule shal depict how the Contractor plans to complete the work of the Contract and
shdl show dl those activities that defines the Criticdl Path. The scheduled time for each activity shdl be
reasonable, depicting aredigtic time to perform the activity. The Basdline Schedule shdl provide for the
adequate planning of the project, as well as the Engineer's monitoring and evaluation of progress and
andlysis of timeimpacts. The Contractor shal not attribute any negative float to any activity depicted on
the Basdine Schedule. The Engineer will be alowed 7 cdendar days to review and approve the
Contractor's submittal of the Baseline Schedule. Should the Engineer regject the Contractor's submittal
of the Basdine Schedule, the Contractor shal resubmit a revised schedule within 5 working days of
receipt of the Engineer's review comments, at which time a new 7 cdendar day review period by the

Enginear will begin.
1.1.04 — General Requirements Regarding Schedules

The Basdline Schedule and dl schedules submitted theresfter by the Contractor shall comply with the
following requirements.

All schedules shal be created, updated and provided to the owner in the most current verson of
Primavera Project Planner (P3) and shal comply with (1) any and al interim target dates and/or
milestones specified by the Contract; (2) al condraints, restraints or sequences specified by the
Contract; and (3) the Contract Completion Date.

All schedules shdl identify, & aminimum, the following activities

Identification of utility relocations and interfaces as separate activities, including activity
decription and respongihbility coding that identifies the type of utility and the name of the
utility company involved.

Identification of al tests, submission of test reports, and approva of test results required
under the Contract.

Identification of Punchlist and fina clean up required by the Contractor to complete the
work. The Contractor shal designate not more than 15 days for the Contractor's
performance of Punchlist and fina clean-up activities.

Identification of any manpower, materid, or equipment redrictions, as wel as the
specific identification of any activity requiring unusud shift work, such as double ghifts,
6-day weeks, specified overtime, or work at times other than regular days or hours.

Each activity depicting the Contractor's operations at the work site shdl have duration of not more than
15 working days and not less than 1 day unless permitted otherwise by the Engineer. All activities
shown in the schedule, with the exception of the first and lagt activities, shdl have a minimum of one
predecessor and aminimum of one successor activity.
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The Schedule shdl be resource loaded, indicating resource dlocations for each type of labor craft and
each equipment class with respect to each and every activity indicated in the schedule. The resource
loading shdl incdlude sufficient labor and equipment to properly execute the activity with respect to the
Origind Duration depicted in the Schedule. The Contractor shal optimize and level labor to reflect a
reasonable plan for accomplishing the work of the Contract and to assure hat resources are not
duplicated in concurrent activities.

For each activity in the network, the Contractor shal determine the contract vaue of the work activity.
Adminidrative activities, Owner activities and milestones shdl have an assgned cogt of zero. The
summation of the cogts of al activities shal be equd to the cost of the project, or the Contractor’ s
approved bid for the construction of the project. These costs are to be incorporated into the Primavera
Schedule and the anticipated daily earnings computed for both early and late starts. These earnings are
to be graphicdly displayed in atime-cost chart ("S' curve).

Float shdl not be conddered as time for the exclusve use of or benefit of either the Owner or the
Contractor but shal ke consdered as a jointly owned, expiring resource available to the project and
ghdl not be used to the financid detriment of ether paty. Any schedule, including the Basdine
Schedule and dl updates thereto, showing an early completion date shal show the time between the
forecast completion date and the Contract Completion Date as "project float".

In connection with the submittal of the Basdine Schedule and al updates thereto, the Contractor shall
require dl of its subcontractors to submit in writing a statement certifying that the subcontractor has
concurred with the schedule and that the subcontractor's related schedule has been incorporated
accuratdly, including the duration of activities and labor and equipment resource loading.

The Enginear's acceptance of a Contractor schedule shal not congtitute a change of any portion of the
Contract. Failure of the Contractor to include any element of work required by the Contract in its
schedules shall not rdlieve the Contractor from completing the work within the time limit specified for
completion of the Contract. If the Contractor fails to define any eement of work, activity or logic, and
the omission or error is discovered by either the Contractor or the Engineer, it shal be corrected by the
Contractor in regard to the next monthly update or revision of the schedule.

Should the Basdline Schedule or any update thereto show variances from the scheduling requirements of
the Contract, the Contractor shall make specific mention of the variations in the letter of transmittd, in
order that, if accepted, proper adjustments to the project schedule can be made. Notwithstanding the
foregoing, the Contractor will not be relieved of the respongbility for completing al work required by
the Contract.

In the event that the Basdline Schedule, or any updates or revisions, show completion occurring prior to
the Completion Date and/or interim milestones, the Contractor must demondtrate to the Engineer that
the schedule is reasonable, practical and achievable. Moreover, it is expresdy understood and agreed
that (1) the Contractor shdl have no clam againgt the Owner for delay, disruption, hindrance, or other
impact based on any early completion indicated in the Contractor's schedule(s); (2) adday is critical if
and only if to the extent that the delay extends the completion of the entire work to a date that is beyond
the contractualy specified date for full completion of the work, regardless of the Contractor's planned
early completion; and (3) the contract price indudes full compensaion for al time-related costs
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associated with the Contractor working at the project dte for the full duration of the time set forth in the
Contract, even if the Contractor represents that the Contractor plans to fully finish the work in lessthan
the time established by the Contract for full completion of the work.

The Contractor shdl not incorporate any changes or delays to the work in the Basdine Schedule and in
al schedules submitted thereafter without the Engineer's approvd.

The submitta of al schedules shdl dso be accompanied by computer-generated mathematicd andyss
tabular reports for dl activities included in the network diagrams. The tabular reports (8 1/2" x 11" Sze)
shdl consst of areport detailing the following:

1) Activity number and description;

2) Activity CodesLine

3) Origind, and remaining durations,

4) Earliest sart date (by caendar date);
5) Earliest finish date (by caendar date);
6) Actud dart date (by caendar date);
7) Actud finish date (by cdendar date);
8) Latest dart date (by calendar date);
9) Latest finish date (by calendar date);
10) Identify activity caendar ID;

11) Total Float

12) Percentage of activity complete and remaining duration for incomplete activities,
13) Detailed Predecessor and,

14) Detailed Successor.

15) Resources assigned to each activity
16) Cost associated with each activity.

Unless otherwise specificaly noted elsewhere in these Specid Provisions, network diagrams and the
tabular reports shdl be submitted to the Engineer in the following quantities:

1) 4 setsof the network diagrams on reduced-size (11" x 17") sheets,

2) 4 copiesof al tabular reports (8 1/2" x 11" sze);

3) 4 copiesof the"S' curve and

4) 2 copies of dectronic files of the Primavera data and the schedule narrative report on
CD-ROM.

1.1.05 - Weekly Progress Meetings

The Engineer and the Contractor shall hold weekly progress mesetings to discuss, among other things,
(1) the near-term schedule activities; (2) the current status of as-Built documentation, RFI's, Contractor
Dally Reports, Quality Control, submittals, correspondence, and Contract Change Orders; and (3)
Jobsite safety, cleanup, traffic control, and coordination issues. Furthermore, the meeting shall address
any long-term schedule issues discussion of any relevant technica issues. The Contractor shal develop
a look-ahead schedule identifying the previous week; current week and a 2week look ahead. The
Contractor's 100k-ahead schedules shall provide sufficient detail to address al activities to be performed
and to identify issues requiring Owner action or input. Twenty-four hours prior to the weekly progress
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meetings, the Contractor shall furnish the look-ahead schedule in hard copy and eectronic format to the
Engineer for review.

No later than 2 days prior to the Weekly Progress Mesting, the Contractor shall furnish aligt of critical
items relaing to the look-ahead schedule. During the mesting the parties will jointly determine whether
additiona items need to be listed, the priority of items, the parties responsible for resolving the critica
item and the scheduled resolution date. The updated list will be digtributed with the weekly meeting
minutes. Nothing herein shdl be construed to excuse the Contractor's obligation to timely provide either
aNotice of Delay or aNotice of Potentid Clam.

1.1.06 — Bi-Weekly Update Schedules

Bi-Weekly Update Schedule. The Contractor shdl regularly update the approved Basdline Schedule
to reflect the current gtatus of the project. On the day following the estimate cut-off date, the
Contractor shdl submit a Bi-Weekly Update Schedule to the Engineer. The update shdl include al

information available and gatus of the project as of the estimate cut-off date, or such other date as
edtablished by the Engineer.

All Bi-Weekly Update Schedules shdl incorporate dl changes previoudy gpproved by the Engineer.

Each Bi-Weekly Update Schedule shall reflect dl as-built activities performed as of the effective deta
date of the update schedule. The Bi-Weekly Update Schedule shdl include the period from the last
update to the effective date and for the remainder of the project. The current period's activities shdl be
reported as they actually took place. In the updated schedule, the Contractor shal indicate the actua
dates that activities were started, completed, or split. Ongoing activities shal have an indication of the
percent complete and the remaining duration to complete such activities.

Portions of the schedule on which activities are complete need not be reprinted and submitted in
subsequent updates. However, the dectronic file of the submitted Bi-Weekly Update Schedule and the
related reports shall congtitute a clear record of the actua progress of the work from the effective date
of the Notice to Proceed to the effective date of the update, as well as the projected future work up to
find completion of the project.

The Bi-Weekly Update Schedule, and any other rdlevant information available, will be used to
determine the effect of any contemplated or actud changes or delays to the work.

1.1.07 — Schedule Narrative Reports

Schedule Narrative Reports. The Contractor shal also prepare Schedule Narrative Reports, which
are to be submitted to the Engineer concurrently with each CPM submittal.

1.1.07.1 — Baseline Narrative Report. The Basdine Schedule Narrative Report shdl describe, in a
narrative fashion, the logic of the schedule. It shdl identify the critica path and other areas of schedule
dday risk. The narrative shdl include aligting of dl decison/gpprova pointsin the schedule.

1.1.07.2 — Progress Narrative Reports. The Progress Narrative Report shall describe the physical
progress of work performed by the Contractor during the report period. In addition, the report shall
indicate the Contractor's plans for continuing the work during the forthcoming report period, actions
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planned to correct any negative floa, and any ddays or problems and their estimated impact on the
contract completion date for the project. In addition, the Contractor shdl include for consideration by
the Engineer dternatives for possible schedule recovery to mitigate any potential delay. The report shall
follow the outline set forth below:

1) Contractor's Transmittal Letter.
2) Work completed during the report period, including the labor craft and equipment class
resources employed to complete the work identified during the report period.
3) Destription of the current critica path of the schedule.
4) Lig of any and dl ddayed activities
5) Statusof the Contract Interim Milestone and Contract Completion Dates.
a)On schedule
b) Ahead of schedule and number of days
¢)Behind schedule and number of days
6) Liging of any changesto the schedule activities or logic

Narrative reports containing non-factua, subjective statements, judgments or opinions, which appear to
assign respongbility or to make conclusions as to excusability, responghility, or compensability for
delays shdl be cause for rgection of the narrative report.

On a Bi-Weekly basis, and on a date to be determined by the Engineer, the Contractor shal meet with
the Engineer to review the Bi-Weekly Update Schedule and the Schedule Narrative Report. The
Engineer will be dlowed 15 working days &fter the meeting to review and accept or rgect the Bi-
Weekly Update Schedule and the Schedule Narrative Report. Rejected schedules and/or reports shall
be revised and resubmitted to the Engineer within ten working days, a which time a new ten working
day review period by the Engineer will begin. All efforts shal be made between the Engineer and the
Contractor to complete the review and the approva process prior to the cut-off date for the next
update schedule. To expedite the process, a second meeting between the Engineer and the Contractor
shdl be held, as determined to be necessary by the Engineer.

1.1.8 — Schedule Revisions

1.1.8.1 — Contractor Proposed Revisons. Once the Basdline Schedule is accepted, the Contractor
shdl not make any revisons to the schedule without first obtaining the approva of the Engineer.

Possible revisions to the Basdline Schedule include, but are not limited to, changes to the logic and
sequence of the activities depicted in the schedule; changes to the duration of a particular activity; and
addition or deletion of activities to be included with the schedule.

The Contractor's request to revise the gpproved Basdline Schedule shal be made in writing. The
request shdl set forth the reasons for the change and the proposed revisions to the activities, logic and
duration of the gpproved schedule. In addition, the Contractor shal submit a schedule analysis showing
the effect of the revisons on the entire project. The andyds shdl include the following:

An updated schedule that does not include the proposed revisions. The schedule shall have
a data date just prior to implementing the proposed revisions, and the schedule shdl indicate the
current contract completion date;

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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A revised schedule that includes the proposed revisons. The schedule shdl have the same
data date as the updated schedule, and the schedule shal indicate the current contract
completion date;

A narative explanation of the revisons and their impact to the schedule, including any
revised resource dlocations for the activities depicted in the two schedules, and

Computer files of the updated and revised schedules, on duplicate sets of CD-ROMS.

The Engineer will be dlowed 15 working days to consider the Contractor's request for revison to the
gpproved schedule.  Should the Engineer provide his acceptance of the proposed revison, the
Contractor shdl incorporate the revison into the next Bi-Weekly update of the schedule. However, if
the Engineer does not accept the proposed revision, the Contractor shall not make any change to the
schedule.

The above provisions shal not be construed as alimitation on the Contractor's obligation to accurately
reflect the as-built progress of the work with respect to each Bi-Weekly Update Schedule. It is
expressy understood and agreed that the term "revisons’, as used herein shdl refer to changes to the
schedule with respect to work that will be prospectively performed up to completion of the project.

1.1.8.2 — Engineer Required Revisons. Within 15 working days of the Engineer's request, the
Contractor shdl submit a revised schedule whenever the Engineer determines that there is a sgnificant
change in the Contractor's operations that affects the Critical Peth;

1.1.9 — Payment

CPM Scheduling shdl not be measured and paid separately, but will be considered subsidiary to other
items of the work.

The Owner will retain an amount equa to 25 percent of the totd estimated vaue of the work performed
during each period in which the Contractor fails to submit any of the schedules required herein, including
Bi-Weekly Updates and Schedule Narrative Reports, and/or fails to conform said schedules with the
requirements of this section, as determined by the Engineer.

Thereafter, on subsequent successive estimate periods the percentage the Owner will retain will be
increased at the rate of 25 percent per estimate period in which the nonconformance with this
specification continues. Retention due to this non-conformance shdl be in addition to dl other retentions
provided for under the Contract. The retention for this non-conformance will be released for payment
on the next monthly estimate for partia payment following the date the schedule information is brought
back into compliance with this specification.

VOLUME | — ROADWAY IMPROVEMENTS

CONTRACT DRAWINGS

Plan Sheet 72 Summary of Quantities Modified
Plan Sheet 8:  Summary of Quantities Modified

Amendment No. 3
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Plan Sheets 33-35, 37, 38:

Plan Sheets 36:
Plan Sheet 51:
Plan Sheet 62:
Plan Sheet 85
Plan Sheet 91:
Plan Sheet 92:
Plan Sheet 94:
Plan Sheet 96:
Plan Sheet 97:
Plan Sheet 98:

Plan Sheet 103:
Plan Sheet 107:
Plan Sheet 108:
Plan Sheet 109:
Plan Sheet 111:
Plan Sheet 112:
Plan Sheet 116:
Plan Sheet 134:
Plan Sheet 135:
Plan Sheet 149:
Plan Sheet 162:
Plan Sheet 252:
Plan Sheet 295:
Plan Sheet 296:
Plan Sheet 297:
Plan Sheet 298:
Plan Sheet 308:

Plan Sheet 3009:
Plan Sheet 310:
Plan Sheet 311:
Plan Sheet 318:
Plan Sheet 324:
Plan Sheet 325:
Plan Sheet 326:

Plan Sheet 330:

Typica Sections, TS-7 thru TS-9, TS-11, TS-12; Modified Detail D —

PCC Base under Brick Gutter

Typical Section, TS-10; Modified Detail E — PCC Base under Brick Guitter

Paving and Grading Plan, PG-13; Modified location of Wheelchair/Bicycle Ramps

Curb Location Details, PG-24; Modified location of Wheelchair/Bicycle Ramps

Utility and Drainage Plan, SL-6; Added WMATA Easement and Datum Note

Utility and Drainage Plan, SD-12; Modified Pipe Size

Utility and Drainage Plan, SD-13; Added Manholes P3A, P4A, PSA

Storm Drain Profiles, SD-15; Added Catchment Chamber to Inets

Storm Drain Profiles, SD-17; Added WMATA Easement

Storm Drain Profiles, SD-18; Added WMATA Easement

Storm Drain Profiles, SD-19; Added WMATA Easement, revised height of structure and
invert of pipe

Storm Drain Profiles, SD-24; Revised pipe size

Storm Drain Profiles, SD-28; Revised pipe size and pipe invert elevations

Storm Drain Profiles, SD-29; Added Manhole and revised pipe dope

Storm Drain Sructure Schedule, SD-30; Revised structure type, height and added note

Storm Drain Structure Schedule, SD-32; Revised structure type, height and added note

Storm Drain Structure Schedule, SD-33; Added 3 manholes and note

Storm Drain Pipe Schedule, SD-37; Added pipe and revised pipe size and length

Erosion and Sediment Control Plan, ES-12; Revised pipe size

Erosion and Sediment Control Plan, ES-13; Added 3 manholes

Pavement Marking Plan, PM 13; Modified location of Wheelchair/Bicycle Ramps

Signing Plan, SN-13; Modified location of Wheelchair/Bicycle Ramps

Detail, D-1; Added Granite Curb Bump Out Detail

Modified Traffic Signal Plan for First Street and N Street, SE

Modified Traffic Signal Plan for First Street and N Street, SE

Modified Traffic Signal Plan for First Street and N Street, SE

Modified Traffic Signd Plan for First Street and N Street, SE

Replace sheet 308 with revised sheet 308, Traffic Signal Plan for First Street and
Potomac Avenue

Replace sheet 309 with revised sheet 309, Traffic Signal Plan for First Street and
Potomac Avenue

Replace sheet 310 with revised sheet 310, Traffic Signa Plan for First Street and
Potomac Avenue

Replace sheet 311 with revised sheet 311, Traffic Signa Plan for First Street and
Potomac Avenue

Water Main and Sanitary Sewer Plan, U-6; Added WMATA Tunnel Reference
Drawing Nos., Easement Limits and Datum Note

Water Main and Sanitary Sewer Plan, U-12; Revised pipe size

Water Main and Sanitary Sewer Plan, U-13; Added 3 manholes

Sanitary Sewer Profiles, U-14; Added WMATA Tunnel Reference Drawing Nos.,
Easement Limits, Utility Crossings and Datum Note

Sanitary Sewer Profiles, U-18; Revise the top of manhole SMH-N4A eevation to match

finished grade.
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SPECIAL PROVISIONS

Revise F.A.P. No. to: NH-1501 (036)
Revise Number of Pagesin Specificationsto: 119
Revise Number of Pagesin Contract Plansto: 332

Page 2 Under Scope of Work, second paragraph, delete “ storm sewers’ between “ ... include water

mains’ and “and sanitary sewers...”

Page 3 At thetop of the page, Item 10, delete “ Implementation, monitoring and” before “ maintenance of

Page 32

Page 34

Page 36

Page 101
Page 106:

Plan Sheet 5:

vehicular...”

S.P. 50, Cobble Pavement, Section D, Measurement and Payment. Revise the unit of
measurement to “ Square Yards'.

Under Section E, Basis of Payment, revise the Basis of Payment to read: “The number
of square yards of cobbles placed and accepted as measured, will be paid for at the
contract unit price per square yard which payment will include ingdling the cobbles,
polymeric sand joints, sand setting bed, filter fabric, and dl labor, tools, materids and
incidentals to accomplish the work specified and as directed by the Engineer.”

SP. 53, PCC Whedchair/Bicycle Ramp: Revise the specia provison name to
“Wheel chair/Bicycle Ramp-New Construction and the item number to “ 609 200”. Revise
thefirst line to read: “ This S.P. supplements 609.

S.P. 53, PCC Whedlchair/Bicycle Ramp: Revise the last paragraph to read: “Unit of
measure for PCC WHEEL CHAIR/BICY CLE RAMPS will be Each. Payment for PCC
WHEELCHAIR/BICY CLE RAMPS will be made at the contract unit price per Each,
which payment will include furnishing and placing al materials and dl tools, equipment,
and incidentals including Detectable Warning Pavers needed to complete the work
specified herein.”

Revise the Specid Provision number at the top of the page from 101 to 100.
S.P. 100, Upgrades to Water and Sewer Authority Facilitiess Under Contractor

Responsihilities, Item 8, delete “, including any contaminated items and soil,” between
“...congtruction debris’ and “ as the result. ..

VOLUME Il —PEDESTRIAN IMPROVEMENTS

CONTRACT PLANS

Summary of Quantities Modified - Deleted Duplicate Lump Sum Items which also appear
inVolumel.

Amendment No. 3
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The Contractor shall include the cost of the work required to complete the duplicate items listed
above for both Volume | (Roadway | mprovements) and Volume Il (Pedestrian | mprovements) and
in the bid prices for the items shown in the Summary of Quantitiesin Volume | and in the Bid
Forms under Section 0001.

Revise Number

Page 23

Amendment No. 3

SPECIAL PROVISIONS

of Pagesin Specificationsto: 80

S.P. 44, PCC Wheelchair/Bicycle Ramps — New Construction, Item 609 200 and PCC
Wheedlchair/Bicycle Ramps — Existing Construction, Item 609 202:

Revise the second to last paragraph on page 23 to read: “Unit of measure for PCC
WHEELCHAIR/BICYCLE RAMPS will be Each. Payment for PCC
WHEEL CHAIR/BICY CLE RAMPS will be made at the contract unit price per Each,
which payment will include furnishing and placing dl materials and al tools, equipment,
and incidentals including Detectable Warning Pavers needed to complete the work
specified herein.”

South Capitol Street Near Term
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adway & Pedestrian
16



District Departnment of Transportation PAGE: 1R
DATE:
SCHEDULE COF | TEMS REVI SED:
CONTRACT |1 D KA2007B0078 PRQJECT(S): NH 1501( 36)
NH 1501 (040)
CONTRACTOR
LI NE| | TEM | APPROX. | UNI T PRI CE | Bl D AMOUNT
NO | DESCR! PTI ON | QUANTITY | --mmmmmmm o[ oo
| | ANDUNITS | DOLLARS | CTS | DOLLARS |CTS

000511 Unassi gned
Special Item-LS -

DESI GN AND ENG NEERI NG -
WASA UPGRADES ( SANI TARY
SEVWERS AND WATER MNAI NS)
108002 Progress

Phot ogr aphs

200005 Earthwork and
Excavation Special Item
EACH | TEM 206 005
STRUCTURAL SO L CELLS
200007 Eart hwork and
Excavation Special Item
LF - | TEM 202 009 -
REMOVE ABANDONED

RAI LROAD TRACKS

200007 Eart hwork and
Excavation Special Item
LF - I TEM 202 011 -
REMOVE EXI STI NG MEDI AN
BARRI ER

1000. 000
HR
LUWP
LUWP
LUWP
21. 000
EACH
1900. 000
LF
440. 000
LF
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District Departnment of Transportation PAGE: 2R
DATE:
SCHEDULE COF | TEMS REVI SED:
CONTRACT | D. KA2007B0078 PRQIECT(S): NH 1501( 36)
NH 1501 (040)
CONTRACTOR
LI NE| | TEM APPROX. UNI T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ A B I IEE
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
200008 Eart hwork and
0080| Excavati on Special Item |LUW LUWP
- LS - |ITEM 205 009 -
SPECI AL DEMOLI Tl ON
200010 Earthwork and
0090| Excavati on Special Item 36000. 000
- SY- |ITEM 213 003 - Sy
WOVEN GEOTEXTI LE FABRI C
F OR SUBGRADE
STABI LI ZATI ON
201002 d ear and G ub
0100 LUMVP LUMVP
202002 Common Excavati on
0110 13750. 000
202004 Hard Surface
0120| Pavenrent Excavati on 16200. 000
('
204004 Borrow Enbankment
0130| Fi Il 500. 000
('
206991 Structure
0140| Backfill Special Item 163. 000
-CY- | TEM 206 003 - CcY
STRUCTURAL SO L
207002 Trench Excavation
0150| and Backfill 25605. 000
Ccy
207004 Trench Undercut
0160| Excavati on 2560. 000
Ccy

Amendment No. 3
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District Departnment of Transportation

SCHEDULE OF | TEMB

CONTRACT | D KA2007B0078

PROJECT(S): NH1

NH 1

PAGE:

3R

DATE:
REVI SED:

501( 36)
501 (040)

207006 Gravel for Trench
Under cut

207008 Borrow Trench
Backfil |

209002 Aggregate Base
Cour se

300007 Water and Sewer
Service Special ItemLS
UTI LI TI ES

( COORDI NATI ON, TEMPORARY,
RELO CATI QN, PERMANENT
UPGRADES)

309002 Sewer Manhol e on
Sewer 48 Inch and Less
D a.

309004 Sewer Manhol e on
Sewer Greater Than 48 In
D a.

309006 Rei nforced PCC
Base on Sewers G eater
48 In D a.

309991 Sewer Manhol e
Special Item- EACH -

| TEM 311 033 - CLEAN
SEVEER STRUCTURE

Amendment No. 3
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District Departnment of Transportation PAGE: 4R
DATE:
SCHEDULE OF | TEMB REVI SED:
CONTRACT | D. KA2007B0078 PRQIECT(S): NH 1501( 36)
NH 1501 (040)
CONTRACTOR
LI NE | TEM APPROX. UNIT PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S e [
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
309991 Sewer Manhol e
0260| Special Item- EACH - 13. 000
SPECI AL MANHOLE FOR EACH
EXI STI NG SEWERS 48 | N.
DI A. AND GREATER
310004 St andard Doubl e
0270| Basi n 39. 000
EACH
310006 Standard Triple
0280| Basi n 4. 000
EACH
310008 Basin Connect PCC
0290| Pipe, dass Il1l, 15 Inch 1879. 000
LF
310012 Basin Connect PCC
0300| Pi pe, dass IV, 15 Inch 102. 000
LF
310018 Doubl e Type S
0310| Basi n 3. 000
EACH
310991 Catch Basins
0320]| Connecti ng Pi pe Speci al 250. 000
Iltem- LF - |TEM 311 LF
035 - CLEAN PCC PI PE
310992 Catch Basins
0330| Special Item - EACH - 52. 000
| TEM 310 007 - TRIPLE EACH
WATER QUALI TY CATC H
BASI N
311002 Adj ust
0340| Sewer-Water-Uility 42. 000
Manhol e Frame EACH
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District Departnment of Transportation PAGE: 5R
DATE:
SCHEDULE OF | TEMB REVI SED:
CONTRACT | D. KA2007B0078 PRQIECT(S): NH 1501( 36)
NH 1501 (040)
CONTRACTOR
LI NE | TEM APPROX. UNIT PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S e [
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
311004 Reset
0350| Sewer -Water-Uility 35. 000
Manhol e Frame EACH
311020 Manhol e Adapt er
0360| Ri ng 50. 000
EACH
312002 Repl ace
0370| Sewer - Wt er Manhol e 10. 000
Frane EACH
313004 Abandon Sewer
0380| Manhol e 1. 000
EACH
313006 Abandon Basin
0390 15. 000
EACH
314004 PCC Pi pe, d ass
0400|111, Gasket, 15 Inch 91. 000
LF
314006 PCC Pi pe, d ass
0410|111, Gasket, 18 Inch 1679. 000
LF
314008 PCC Pi pe, d ass
0420|111, Gasket, 21 Inch 122. 000
LF
314010 PCC Pi pe, d ass
0430|111, Gasket, 24 Inch 1174. 000
LF
314012 PCC Pi pe, d ass
0440|111, Gasket, 27 Inch 529. 000
LF
314014 PCC Pi pe, d ass
0450|111, Gasket, 30 Inch 1324. 000
LF

Amendment No. 3
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District Departnment of Transportation PAGE: 6R
DATE:
SCHEDULE OF | TEMS REVI SED:
CONTRACT | D: KA2007B0078 PRQIECT(S): NH 1501(36)
NH 1501 (040)
CONTRACTOR
LI NE| | TEM APPROX. UNI'T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S I I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
314016 PCC Pi pe, d ass
0460[ I'l'1, Gasket, 33 Inch 367. 000
LF
314018 PCC Pi pe, d ass
0470[I'l'l1, Casket, 36 Inch 144. 000
LF
315002 Pi pe Sewer TV
0480| I nspection - LS - LUMP LUMP
400008 Asphal t
0490| Construction Speci al 1350. 000
Item-SY - | TEM 402 009 | SY
- CEOTEXTI LE PAVI NG
FABRI C
402004 Super pave Base
0500| Course, 25 mm 12100. 000
TON
402012 Sperrpave Surface
0510| Course, 12.5 mm 5030. 000
TON
402991 Hot Bi t um nous
0520| Pavenent Special Item - 315. 000
TON - | TEM 402 005 - TON
SUPERPAVE LEVELI NG
COURSE , 9.5 W
403002 Tack Coat
0530 13800. 000
SY
407002 Tenporary AC,
0540| Super pave Surface Course, 100. 000
12.5 mm TON
502002 PCC Base
0550 125. 000
Ccy
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District Departnment of Transportation PAGE: 7R
DATE:
SCHEDULE OF | TEMS REVI SED:
CONTRACT | D: KA2007B0078 PRQIECT(S): NH 1501(36)
NH 1501 (040)
CONTRACTOR
LI NE| | TEM APPROX. UNI'T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S I I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
502004 PCC Base for
0560 Ltility Cuts 100. 000
CcYy
504002 PCC
0570| Dri veway- Al |l ey Entrance 160. 000
CcYy
505026 Wl ded Wre
0580| Fabric for Repair, Style 200. 000
66- 46 SY
505030 Anchor Bolts -
0590| Pavi ng 100. 000
EACH
506004 Repair PCC Base
0600 200. 000
Ccy
506014 Additi onal
0610| St andard Portland Cenent 100. 000
BAGS
600006 | nci dent al
0620| Construction Speci al 3. 000
Iltem- EACH - 617009 - EACH
F& FOUND. FOR TS PCLE
W TH MON OTUBE MAST ARM
BEYOND 20 FT. I N LENGTH
600006 I nci dent al
0630| Construction Speci al 1. 000
Item- EACH - 617047 - EACH
F& ROUND STEEL MONOTUBE
TS POL E W45 FT. LONG
ROUND STEEL MONTUBE ARM
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District Departnment of Transportation

SCHEDULE OF | TEMB

CONTRACT | D KA2007B0078

PROJECT(S): NH1

NH 1

PAGE:

8R

DATE:
REVI SED:

501( 36)
501 (040)

600006 | nci dent al
Construction Speci al
Item- EACH - 617049 -
F& ROUND STL MONOTUBE
TS POLE WTH 55 FT. LONG
ROUND STL MONOTUBE ARM
600006 | nci dent al
Construction Speci al
I[tem- EACH - |TEM 617
125 - FURNI SH AND

| NSTALL CCTV CAMERA AND
ASSOCI ATED EQUI PMENT
600009 | nci dent al
Construction Speci al
Iltem- LF - | TEM 608029
EDGE RESTRAI NT

600009 I nci dent al
Construction Speci al
Item- LF - |TEM 611
075 - TREE PIT GUARD
600011 I nci dental
Construction Speci al
Iltem- LS - |ITEM 611
151 - TREE PROTECTI ON
AND REPLACEMENT

600013 | nci dent al
Construction Speci al
Iltem- SF - |ITEM 611
060 - ROOT BARRI ER

602010 Standard PCC
Copi ng

Amendment No. 3
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District Departnment of Transportation

SCHEDULE OF | TEMB

CONTRACT | D KA2007B0078

PROJECT(S): NH1

NH 1

PAGE:

9R

DATE:

501( 36)
501 (040)

REVI SED:

602012 Speci al PCC
Copi ng SPECI AL PCC
COPI NG

602991 M nor Structures
Special Item- CY -

| TEM 602005 - PCC
GRAVI TY RETAI NI NG WALL
W TH BRI CK MASONRY
FACI NG

603004 Underdrain Pipe,
6 I nch

603991 Underdrain
Special Item- LF -
603012 UNDERDRAI N
CONNECT PI PE 6 | NCH
606002 Pavenent
Profiling (MI1ing)

607991 M sc. Fencing
Special Item- LF -

| TEM 607 005 - TEMPORARY
FENCE

608004 PCC Si dewal k, 4

I nch

608992 Si dwal ks &
Driveway Special Item -
SY - | TEM 608 009 -
EXPCSED AGCREAGATE
SIDEVWA LK, 5 I NCH
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District Departnment of Transportation PAGE: 10R
DATE:
SCHEDULE COF | TEMS REVI SED:
CONTRACT | D. KA2007B0078 PRQIECT(S): NH 1501( 36)
NH 1501 (040)
CONTRACTOR
LI NE | TEM APPROX. UNI T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ A R e I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
608992 Si dwal ks &
0800| Dri veway Special Item - 133. 000
SY - | TEM 608 025 - SY
GRANI TE COBBLE PAVEMENT
608992 Si dwal ks &
0810| Dri veway Special Item - 253. 000
SY - | TEM 608 027 - Sy
CONCRETE COBBLE PAVEMENT
609008 PCC Curb and
0820| Gutter, 15 to 18 Inch 5830. 000
Dept h LF
609014 PCC Grcular Curb
0830| and Qutter, 15 to 18 860. 000
I nch Depth LF
609018 PCC Curb, Over 15
0840|to 18 Inch Depth 200. 000
LF
609040 PCC Grcular Curb
0850| for Alley-Drive Entrance 180. 000
LF
609068 Furnish and Set
0860| 8"x12" Granite Straight 2365. 000
Curb LF
609070 Furnish and Set
0870| 8"x12" Ganite Grcul ar 255. 000
Curb, Radius Under 1 O LF
Ft.
609072 Furni sh and Set
0880| 8"x12" Granite Grcular 257. 000
Curb, Radius 10-100 Ft. LF

Amendment No. 3
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District Departnment of Transportation PAGE: 11R
DATE:
SCHEDULE OF | TEMB REVI SED:
CONTRACT | D. KA2007B0078 PRQIECT(S): NH 1501( 36)
NH- 1501 ( 040)
CONTRACTOR
LI NE | TEM APPROX. UNIT PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S e [
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
609086 Reset Stone Curb
0890 2340. 000
LF
609090 Sal vage Stone
0900| Curb 1700. 000
LF
609200 PCC
0910| Wheel chai r/ Bi cycl e Ranp 88. 000
- New Construction EACH
609500 Brick Cutter
0920 4870. 000
LF
610002 Seed
0930 3680. 000
SY
610018 Sod with 3 Inch
0940| Topsoi | 490. 000
SY
610054 Topsoi |
0950 305. 000
cY
610060 Ml ch
0960 1008. 000
SY
611777 Pl at anus
0970| acerifolia Bl oodgood 13. 000
(Bl oodgood Sycanore) 2 - | EACH
2 1/2 Inch Cal., B&B
611933 Tilia cordata
0980| ' Greenspire' (Greenspire 3. 000
Linden) 2 - 2 1/2 Inc h EACH
Cal ., B&B
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District Departnment of Transportation

SCHEDULE OF | TEMB

CONTRACT | D KA2007B0078

PROJECT(S): NH1

NH 1

PAGE:

12R

DATE:

501( 36)
501 (040)

REVI SED:

611999 Tree, Shrub, Vine,
& Ground Cover Speci al
Item- EACH - |TEM 611
351 - CELTIS X

OCCI DENTALI S ' MA

GNIFICA 2 - 2 1/2 INCH
CAL. B&B

611999 Tree, Shrub, Vine,
& Ground Cover Speci al
Item- EACH - |TEM 611
956 - ULMUS AMERI CANA
"PRRNCETON 2 - 2 1/2
INCH CAL. Bé&B

611999 Tree, Shrub, Vine,
& Ground Cover Speci al
Item- EACH - |TEM
611101 - FURNI SH BI CYCLE
RACK

611999 Tree, Shrub, Vine,
& Ground Cover Speci al
Item- EACH - |TEM
611105 - FURNI SH WASTE
RECEPTACLE

611999 Tree, Shrub, Vine,
& Gound Cover Speci al
Item- EACH - |TEM
611153 - FURNI SH TREE

614992 PCC Traffic
Barriers Special Item -
LF - |ITEM 614 013 -

| NSTALL PORTABLE PCC
BARRI ER

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian

28



District Departnment of Transportation PAGE: 13R
DATE:
SCHEDULE OF | TEMS REVI SED:
CONTRACT | D: KA2007B0078 PRQIECT(S): NH 1501(36)
NH 1501 (040)
CONTRACTOR
LI NE| | TEM APPROX. UNI'T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S I I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
614992 PCC Traffic
1060| Barriers Special Item - 8650. 000
LF - | TEM 614015 - MOVE | LF
PORTABLE PCC BARRI ER
616004 Construction Lane
1070| d osi ng LUwP LUwP
616006 Renove Lane
1080| Mar ki ngs 14500. 000
SF
616008 Tenporary
1090| Construction Sign 121. 000
Supports EACH
616012 Construction
1100| War ni ng and Detour Signs 884. 000
SF
616014 Reflectorized
1110| Traffi c Cones 150. 000
EACH
616016 Fl ashi ng Anber
1120| War ni ng Li ghts, Type "B" 220. 000
EACH
616020 Sequential Arrow
1130| Boar ds 5. 000
EACH
616022 Construction Sign
1140| War ni ng Fl ags 26. 000
EACH
616024 Type 111 PVC
1150| Barri cade 68. 000
EACH
616028 Traffic Druns
1160 150. 000
EACH
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District Departnment of Transportation PAGE: 14R
DATE:
SCHEDULE OF | TEMB REVI SED:
CONTRACT | D. KA2007B0078 PRQIECT(S): NH 1501( 36)
NH 1501 (040)
CONTRACTOR
LI NE | TEM APPROX. UNIT PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S e [
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
616040 Thernopl astic
1170| Pavenent Marking, 4 Inch 15850. 000
LF
616042 Thernopl astic
1180| Pavenent Marki ng, 4 Inch 6960. 000
Dash LF
616044 Thermopl astic
1190| Pavenent Marking, 6 Inch 8320. 000
LF
616046 Thernmopl astic
1200| Pavenent Marking, 6 Inch 890. 000
Dash LF
616050 Ther nopl asti c
1210| Pavenent Marking, 12 1405. 000
I nch LF
616052 Ther nopl astic
1220| Pavenent Letter 16. 000
EACH
616054 Thernmopl astic
1230| Pavenent Arrow 26. 000
EACH
616060 Painted Lane
1240| Marki ng, 4 Inch 5000. 000
LF
616082 TRUCK MOUNTED
1250 ATTENUATOR - DAI LY RATE 240. 000
TRUCK MOUNTED ATTENUATOR | DAYS
- DAILY RATE
616100 Sand-Filled
1260| | mpact Attenuator Mdul e 38. 000
EACH

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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PROJECT(S): NH1

NH 1

PAGE:

15R

DATE:
REVI SED:

501( 36)
501 (040)

616110 PORTABLE
CHANGABLE MESSAGE SI GN

616122 Steel Protection
Pl ate

616992 Traffic Control
Special Item- EACH -

| TEM 616 053 -
THERMOPLASTI C Bl CYCLE
LAN E SYMBCL

616994 Traffic Control
Special Item- LF -

| TEM 616 051 -
THERMOPLASTI C PAVEMENT
MA RKI NG 24 | NCH

616994 Traffic Control
Special Item- LF -

| TEM 616 071 - REMOVABLE
PREFORVED PAVEM ENT
MARKI NG 4 | NCH

617002 Furni sh And
Install Inductive Loop
Det ect or

617008 Furni sh And
Install Pcc Foundation
For Traffic Signal Pole
O r Pendant Post Street
Li ght Pol e

617010 Furnish And
Install 3 Foot By 3 Foot
El ectrical Manhol e

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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PROJECT(S): NH1

NH 1

PAGE:

16R

DATE:

501( 36)
501 (040)

REVI SED:

617014 Furni sh And
Install One 2 Inch Pvc
Encased El ectri cal
Condui t

617016 Furnish And
Install One 4 Inch Pvc
Encased El ectri cal
Condui t

617024 Furni sh And
Install Gal vani zed Steel
Transforner Base

617026 Furni sh And
Install 28 Foot 6 Inch
Tal | Pendant Post Street
Li ght Pol e

617028 Furnish And

I nstall Handbox

617030 Furnish And
Install One 2 Inch And
Two 4 Inch Pvc Encased
El ectrical Conduits
617032 Furni sh And
Install One 2 Inch And
One 4 Inch Pvc Encased
El ectrical Conduits
617034 Furnish And
Install Four 4 Inch Pvc
Encased El ectrical Condu
its

617038 Furni sh And
Install Pcc Foundation
For Controll er Cabi net

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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District Departnment of Transportation PAGE: 17R
DATE:
SCHEDULE COF | TEMS REVI SED:
CONTRACT | D. KA2007B0078 PRQIECT(S): NH 1501( 36)
NH 1501 (040)
CONTRACTOR
LI NE| | TEM APPROX. UNI T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ A R e I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
617046 Furni sh And
1440| I nstall 20 Foot Tall 13. 000
Steel Traffic Signal EACH
Pol e
617048 Furnish And
1450| I nstall 8 Foot Long Mast 11. 000
ArmWth O anp And Reno EACH
veabl e End Cap
617050 Furnish And
1460| I nstall 7 Conductor 14 10010. 000
Awg Stranded El ectrical LF
T raffic Signal Cable
617052 Furnish And
1470| I nstall 4 Conductor 18 7645. 000
Awg Shi el ded, Stranded LF
El ectrical Traffic
Si gnal Cable
617058 Furnish And
1480| I nstall 25 Pair 19 Awg 5040. 000
Under gr ound LF
Communi cation s Cabl e
617068 Furni sh Red Bal |
1490| Led Mbdul e 46. 000
EACH
617070 Furnish Yel |l ow
1500| Bal | Led Mbdul e 46. 000
EACH
617072 Furni sh Geen
1510| Bal | Led Mbdul e 46. 000
EACH
617076 Furnish Yel | ow
1520| Arrow Led Modul e 1. 000
EACH

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
33



District Departnment of Transportation

SCHEDULE OF | TEMB

CONTRACT | D KA2007B0078
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NH 1

PAGE:
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DATE:

501( 36)
501 (040)

REVI SED:

617078 Furni sh Green
Arrow Led Mdul e

617084 Furnish 12 Inch
Overlay Lunar Wite
Wal ki ng Person And Portl
and Orange Rai sed Hand
Led Modul e

617086 Furnish 12 Inch
Portland O ange

Count down Led Modul e
617090 Furni sh And
Install 3 Section
Conventional Traffic
Signal He ad On A Pol e
(AI'l Lenses 12?)
617094 Furni sh And
Install 5 Section
Conventional Traffic
Signal He ad On A Pol e
(AI'l Lenses 12?)
617096 Furni sh And
Install 3 Section
Conventional Traffic
Signal He ad On A Mast
Arm (Al Lenses 12?)
617108 Furni sh And
Install 3 Section
Optically Programmabl e
Traffic Signal Head On A
Mast Arm (All Lenses
12?)

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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DATE:

501( 36)
501 (040)

REVI SED:

617114 Furni sh And
Install 2 Section
Conventi onal Pedestrian
Signal Head On A Pol e
(12?)

617118 Furni sh And
Install Pedestrian Push
But t on

617120 Furnish And
Install M crowave

Vehi cl e Detector

617124 Furni sh And
Install Traffic Signal
Controll er And Cabi net

617130 REMOVE TRAFFI C

SI GNAL POLE AND TRAFFI C
S| GNAL EQUI PVENT

618016 Furnish and
Install 36" x 36"
Manhol e

X 36"

618022 Furnish and
Install 48" x 48"
Manhol e

618072 Furnish and
Install 1-2" Schedul e 40
Ri gi d PVC Condui t

X 48"

618148 Furni sh and
Install 6-4" Schedul e 40
Ri gid PVC Conduits (duc
t bank)

Amendment No. 3
South Capitol Street Near Term

Improvements, Roadway & Pedestrian
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DATE:

501( 36)
501 (040)

REVI SED:

618150 Furni sh and
Install 6-4" and 1-2"
Schedul e 40 Rigid PVC
Cond uits (duct bank)
618152 Furnish and
Install 6-4" and 2-2"
Schedul e 40 Rgid PVC
Cond uits (duct bank)
618160 Furni sh and
Install 2-4" Schedul e 40
Ri gid PVC Conduit (duct
bank)

618190 Furnish and
Install #10 Stranded
Wre

618202 Furnish and
Install #6 Stranded Wre

618250 Furnish and
Install #0000 Stranded
Wre

618292 Furnish and
Install #8 Stranded
Gound Wre

618298 Furni sh and
Install #6 Stranded
Gound Wre

618310 Furnish and
Install #2 Stranded
Gound Wre

618394 Furni sh and
Install 15" B.C. Street
Li ght Foundati on

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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DATE:
SCHEDULE COF | TEMS REVI SED:
CONTRACT | D. KA2007B0078 PRQIECT(S): NH 1501( 36)
NH 1501 (040)
CONTRACTOR
LI NE| | TEM APPROX. UNI T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ A R e I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
618400 Renove Street
1790| Li ght Pol e Foundati on 41. 000
EACH
618486 Furni sh and
1800| I nstall #16 Cast Iron 52. 000
Pol e EACH
618526 Furni sh and
1810| I nstall Twin 20 3. 000
Steel /Cast Iron Pole EACH
618542 Furni sh and
1820| I nstall 28'-6" Steel 9. 000
Pendant Pole with up to | EACH
8 Arm
618566 Renpbve Pendant
1830| Pol e 30 ft. Height or 41. 000
Less EACH
618652 Furnish up to 8
1840|ft. Armfor Pendant Pol e 19. 000
EACH
618760 Furnish and
1850| I nstall 250 Watt HPS 28. 000
Tear Drop Fixture EACH
618796 Furnish and
1860| I nstall 150 Watt HPS 52. 000
Conversion Kit EACH
618802 Furnish and
1870| I nstall 250 watt HPS 6. 000
Conversion Kit EACH
618860 Furnish and
1880| I nstall 118 Plastic 6. 000
d obe EACH

Amendment No. 3
South Capitol Street Near Term

Improvements, Roadway & Pedestrian
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REVI SED:

501( 36)
501 (040)

618992 ELECTRI CAL WORK
SPECI AL | TEM - EACH-

| TEM 618861 - FURNI SH
AND | NSTALL GLASS

PRI SVATI C GLCBE

618993 ELECTRI CAL WORK
SPECIAL | TEM -LF- 618
151 - FUR AND | NST 6-4"
AND 3-2" SCH EDULE 40

R G D PVC CONDUI TS ( DUCT

618993 ELECTRI CAL WORK
SPECIAL | TEM -LF- 618
153 - FUR |INST 6-4" AND
4-2" SCHEDU LE 40 RRA D
PVC CONDUI TS ( DUCT BANK)
618999 Paynent to PEPCO
for Connection,

D sconnecti on,

| nspecti on

620014 Traffic Sign
Panel s

620032 Renove Existing
G ound Mounted Sign

620040 Federal Aid
Proj ect Sign

620991 Traffic Signing
Special Item- LF -

| TEM 620 009 - METAL
SI GN PCST

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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SCHEDULE OF | TEMS REVI SED:
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CONTRACTOR
LI NE| | TEM APPROX. UNI'T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S I I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
620992 Traffic Signing
1970| Special Item- SF - 208. 000
| TEM - REMOVE AND SF
RELOCATE SI GN AND
SUPPORT
624002 Engineer's Field
1980| Facilities LUWP LUWP
625002 Field Layout
1990 LUWP LUWP
627006 4-Bay Quad Quard
2000| I npact Attenuator [24 1. 000
I nch W de] EACH
628002 Erosion and
2010| Sedi nent Control LUWP LUWP
709002 Steel Railing
2020| STEEL RAI LI NG FOR 393. 000
RETAI NI NG WALL LF
709006 Pi pe Handrai l
2030| PI PE HANDRAI L FOR 780. 000
SPECI AL PCC COPI NG LF

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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LI NE | TEM APPROX. UNI T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ A R e I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
200008 Eart hwork and
2050| Excavati on Special Item |LUW LUWP
- LS - |ITEM 209 001 -
FULL DEPTH ASPHALT
PAVEME NT DESI GN
200010 Eart hwork and
2060| Excavati on Special Item 3300. 000
- SY - | TEM 213003 - SY
WOVEN GEOTEXTI LE FABRI C
FO R SUBGRADE
STABI LI ZATI ON
202002 Conmmon Excavati on
2070 500. 000
Ccy
202004 Hard Surface
2080| Pavenent Excavati on 1225. 000
Ccy
204004 Borrow Enbanknent
2090| Fi Il 100. 000
Ccy
207002 Trench Excavation
2100| and Backfill 85. 000
Ccy
207004 Trench Undercut
2110| Excavati on 10. 000
Ccy
207006 Gravel for Trench
2120| Under cut 10. 000
Ccy
207008 Borrow Trench
2130| Backfill 10. 000
Ccy

Amendment No. 3
South Capitol Street Near Term
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SCHEDULE OF | TEMB REVI SED:
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NH 1501 (040)
CONTRACTOR
LI NE | TEM APPROX. UNI'T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S e [
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
209002 Aggregate Base
2140| Cour se 850. 000
cY
309002 Sewer Manhol e on
2150| Sewer 48 Inch and Less 34. 000
D a. VLF
309991 Sewer Manhol e
2160| Speci al Item- EACH - 8. 000
| TEM 311 033 - CLEAN EACH
SEVEER STRUCTURE
310004 Standard Doubl e
2170| Basin 6. 000
EACH
310008 Basi n Connect PCC
2180| Pipe, dass IIl, 15 Inch 204. 000
LF
310018 Doubl e Type S
2190| Basi n 8. 000
EACH
310991 Catch Basins
2200| Connecti ng Pi pe Speci al 359. 000
Iltem- LF - |TEM 311 LF
035 - CLEAN PCC PI PE
313002 Abandon Basin
2210| Connecti ng Pi pe 40. 000
EACH
313006 Abandon Basin
2220 2. 000
EACH
314004 PCC Pi pe, d ass
2230|111, Gasket, 15 Inch 72.000
LF

Amendment No. 3
South Capitol Street Near Term
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LI NE| | TEM APPROX. UNI'T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S I I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
402004 Super pave Base
2240| Course, 25 mm 1000. 000
TON
402012 Sperrpave Surface
2250| Course, 12.5 nm 5300. 000
TON
403002 Tack Coat
2260 46000. 000
SY
407002 Tenporary AC,
2270| Super pave Surface Cour se, 100. 000
12.5 nmm TON
500005 Portl and Cenent
2280| Concrete Construction 2000. 000
Special Item- LF - LF
| TEM 506 001 - CLEAN AND
SEAL EXPANSI ON JO NTS
502002 PCC Base
2290 70. 000
Ccy
502004 PCC Base for
2300| Utility Cuts 50. 000
Ccy
505026 Wl ded Wre
2310| Fabric for Repair, Style 100. 000
66- 46 SY
505030 Anchor Bolts -
2320]| Pavi ng 100. 000
EACH
506004 Repair PCC Base
2330 575. 000
Ccy

Amendment No. 3
South Capitol Street Near Term
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LI NE| | TEM APPROX. UNI T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ A B I IEE
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
506014 Additi onal
2340| Standard Portl and Cenent 100. 000
BAGS
601008 PCC Pedestri an
2350] I sl and 4,000
('
602008 PCC Steps
2360 3. 000
('
602991 M nor Structures
2370| Special Item- CY - 45. 000
| TEM 602 007 - BRI CK ('
MASONRY WAL L
605030 Rub Rail
2380 1660. 000
LF
605040 Reset W
2390| Beani Thri e Beam 3500. 000
Qui derai | LF
605042 Extra Quiderail
2400| Conponent s 50. 000
LBS
606002 Pavenent
2410| Profiling (MI11ing) 46000. 000
Sy
607016 Vinyl dad Chain
2420| Link Fence, 8 Ft. Ht. 70. 000
LF
607038 Renpbve Existing
2430| Chai n Li nk Fence 200. 000
LF

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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LI NE| | TEM APPROX. UNI'T PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S I I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
607991 M sc. Fencing
2440| Special Item- LF - 1000. 000
| TEM 607 005 TEMPORARY LF
FENCE
608004 PCC Si dewal k, 4
2450| I nch 2300. 000
sy
608016 Repair- Repl ace
2460| PCC Si dewal k, 4 I nch 1450. 000
sy
608024 Brick Sidewal k on
2470| PCC Base 10. 000
sy
609008 PCC Curb and
2480| cutter, 15 to 18 Inch 280. 000
Dept h LF
609018 PCC Curb, Over 15
2490|to 18 Inch Depth 60. 000
LF
609022 PCC G rcular Curb,
2500| 15 to 18 Inch Depth 60. 000
LF
609024 PCC Mount abl e
2510| Qurb and Cutter, 10 to 2560. 000
13 Inch Depth LF
609026 PCC G rcul ar
2520| Mount abl e Curb and 110. 000
Qutter, 10 to 13 Inch LF
Dept h
609028 PCC Mount abl e
2530| Curb, 10 to 13 Inch 4700. 000
Dept h LF

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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LI NE | TEM APPROX. UNIT PRI CE Bl D AMOUNT
NO DESCRI PTI ON [ S e [
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
609030 PCC Gircul ar
2540 Mountabl e Curb, 10 to 13 90. 000
I nch Depth LF
609068 Furni sh and Set
2550| 8"x12" Granite Straight 280. 000
Curb LF
609070 Furnish and Set
2560 8"x12" G anite Crcul ar 30. 000
Curb, Radius Under 1 0 LF
Ft .
609200 PCC
2570| Wheel chai r/ Bi cycl e Ranp 31. 000
- New Construction EACH
609202 PCC
2580| Wheel chai r/ Bi cycl e Ranp 47. 000
- Existing Construction EACH
609500 Brick Cutter
2590 240. 000
LF
609992 Curb, CGutter, &
2600| Paved Fl une Special Item 6. 000
- SY - | TEM 609 201 - SY
DETECTABLE WARNI NG
PAVERS ON EXI STI NG
S| DEWALK RAMPS
610002 Seed
2610 600. 000
SY
610012 Renovate G ass
2620 700. 000
SY

Amendment No. 3
South Capitol Street Near Term
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NO DESCRI PTI ON [ S I I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
610018 Sod with 3 Inch
2630| Topsoi | 100. 000
SY
610054 Topsoi |
2640 50. 000
CcYy
610060 Ml ch
2650 50. 000
SY
611004 Renove Tree and
2660| Stunp 6 to 12 Inch D a. 7.000
EACH
611596 Koelreuteria
2670| pani cul ata (Pani cl ed 3. 000
CGol denraintree) 8 - 10 EACH
Ft. H., B&B
611702 Narci ssus Bulb
2680| [state variety] - 360. 000
NARCI SSUS ' DELI BES EACH
611853 Quer cus phel |l os
2690| (Wllow Cak) 3 - 3 1/2 6. 000
Inch Cal., B&B EACH
611928 Tilia cordata
2700| (Littl el eaf Linden) 3 - 1. 000
3 1/2 Inch Cal., B&B EACH
611999 Tree, Shrub, Vine,
2710| & G- ound Cover Speci al 2. 000
I[tem- EACH - |ITEM 611 |EACH
103 - WASTE RECEPTACLE

Amendment No. 3
South Capitol Street Near Term
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REVI SED:

501( 36)
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611999 Tree, Shrub, Vine
& Ground Cover Speci al
Iltem- EACH - |ITEM G611
641 - LI R OPE MUSCARI
'"BIG BLUE ' (BI G BLUE
LILY TURF)

614992 PCC Traffic
Barriers Special Item -
LF - |ITEM 614 013 -

| NSTALL PORTABLE PCC
BARRI ER

614992 PCC Traffic
Barriers Special Item -
LF - |ITEM 614 015 -
MOVE PORTABLE PCC

BARRI ER

616006 Renove Lane

Mar ki ngs

616008 Tenporary
Construction Sign
Supports

616012 Construction
War ni ng and Detour Signs

616014 Reflectorized
Traffic Cones

616016 Fl ashi ng Anber
Warni ng Lights, Type "B"

616022 Construction Sign
Warni ng Fl ags

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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NO DESCRI PTI ON [ A R e I
AND UNI TS DOLLARS | CTS | DOLLARS |CTS
616028 Traffic Druns
2810 10. 000
EACH
616036 Doubl e- Faced
2820| Yel | ow Rai sed Refl ective 5. 000
Pavenent Markers EACH
616040 Thernopl astic
2830| Paverent Marking, 4 Inch 18000. 000
LF
616042 Thernopl astic
2840| Paverent Marking, 4 Inch 12820. 000
Dash LF
616044 Thernmopl astic
2850| Paverent Marking, 6 Inch 3170. 000
LF
616046 Thernmopl astic
2860| Paverment Marking, 6 Inch 900. 000
Dash LF
616050 Ther nopl astic
2870| Pavenent Marking, 12 3120. 000
I nch LF
616052 Ther nopl asti c
2880| Pavenent Letter 44, 000
EACH
616054 Thernmopl astic
2890| Pavenent Arrow 37. 000
EACH
616082 TRUCK MOUNTED
2900| ATTENUATCR - DAI LY RATE 240. 000
TRUCK MOUNTED ATTENUATOR | DAYS
- DALY RATE

Amendment No. 3
South Capitol Street Near Term
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501( 36)
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REVI SED:

616100 Sand-Filled

| npact Attenuator Modul e

616110 PORTABLE
CHANGABLE MESSAGE SI GN

616122 Steel Protection
Pl ate

616992 Traffic Control
Special Item- EACH -
FURNI SH AND | NSTALL 10
FOOT PEDESTRI AN S | GNAL
POLE FOR PEDESTRI AN

SI GNAL HEAD

616994 Traffic Control
Special Item- LF -

| TEM 616 051 -
THERMOPLASTI C PAVEMENT
MA RKI NG 24 | NCH

616994 Traffic Control
Special Item- LF -

| TEM 616 071 - REMOVABLE
PREFORVED PAVEM ENT
MARKI NG 4 | NCH

617008 Furnish And
Install Pcc Foundation
For Traffic Signal Pole
Or Pendant Post Street
Li ght Pol e

617014 Furnish And
Install One 2 Inch Pvc
Encased El ectri cal
Condui t

Amendment No. 3
South Capitol Street Near Term
Improvements, Roadway & Pedestrian
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501 (040)

REVI SED:

617016 Furnish And
Install One 4 Inch Pvc
Encased El ectri cal

Condui t

617026 Furnish And
Install 28 Foot 6 I|nch
Tal | Pendant Post Street
Li ght Pol e

617028 Furni sh And

I nstall Handbox

617050 Furnish And
Install 7 Conductor 14
Ang Stranded El ectri cal
T raffic Signal Cable
617052 Furnish And
Install 4 Conductor 18
Awg Shi el ded, Stranded
El ectrical Traffic

Si gnal Cable

617084 Furnish 12 Inch
Overlay Lunar Wite

Wal ki ng Person And Portl
and Orange Rai sed Hand
Led Modul e

617086 Furnish 12 Inch
Portland O ange

Count down Led Modul e
617114 Furnish And
Install 2 Section
Conventi onal Pedestrian
Signal Head On A Pol e
(12?)

Amendment No. 3
South Capitol Street Near Term
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REVI SED:

617118 Furni sh And
Install Pedestrian Push
But t on

618010 Furni sh and
Install 24" x 24"
Manhol e

618022 Furni sh and
Install 48" x 48"
Manhol e

618148 Furni sh and
Install 6-4" Schedul e 40
Ri gid PVC Conduits (duc
t bank)

618150 Furnish and
Install 6-4" and 1-2"
Schedul e 40 Rgid PVC
Cond uits (duct bank)
618152 Furni sh and
Install 6-4" and 2-2"
Schedul e 40 Rigid PVC
Cond uits (duct bank)
618160 Furnish and
Install 2-4" Schedul e 40
Ri gid PVC Conduit (duct
bank)

618164 Furni sh and
Install 1-2" Schedul e 40
Ri gid PVC Conduit (Supp
| erental to already
speci fied duct bank)
618190 Furni sh and
Install #10 Stranded
Wre

X 24"

X 48"

Amendment No. 3
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District Departnment of Transportation

CONTRACT | D KA2007B0078

SCHEDULE OF | TEMB

PROJECT(S): NH1

NH 1

PAGE:

36R

DATE:

501( 36)
501 (040)

REVI SED:

618250 Furni sh and
Install #0000 Stranded
Wre

618292 Furni sh and
Install #8 Stranded
G ound Wre

618310 Furnish and
Install #2 Stranded
G ound Wre

618394 Furni sh and
Install 15" B.C Street
Li ght Foundati on

618470 Furnish and
Install #14 Cast Iron
Pol e

618486 Furni sh and
Install #16 Cast Iron
Pol e

618526 Furni sh and
Install Twin 20
Steel /Cast Iron Pole

618542 Furni sh and
Install 28'-6" Steel
Pendant Pole with up to
8 Arm

618760 Furni sh and
Install 250 Watt HPS
Tear Drop Fixture

618796 Furnish and
Install 150 Watt HPS
Conversion Kit
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District Departnment of Transportation

SCHEDULE OF | TEMB

CONTRACT | D KA2007B0078

PROJECT(S): NH1

NH 1

PAGE:

37R

DATE:
REVI SED:

501( 36)
501 (040)

618802 Furni sh and
Install 250 Watt HPS
Conversion Kit

618860 Furni sh and
Install 118 Plastic

d obe

618992 ELECTRI CAL WORK
SPECI AL | TEM - EACH

| TEM 618 461 - FURN SH
AND | NSTALL PEDES TRI AN
TUNNEL LUM NAI RE

618992 ELECTRI CAL WORK
SPECI AL | TEM - EACH

| TEM 618 929 - FURN SH
AND | NSTALL HAND BOX
18" X11"

618999 Paynent to PEPCO
for Connection,

Di sconnecti on,

| nspecti on PAYMENT TO
PEPCO FOR CONNECTI ON AND
DI SCONNECTI ON OF SERVI CE
TO STREETLI GHTS

620014 Traffic Sign
Panel s

620040 Federal Aid
Proj ect Sign

620991 Traffic Signing
Special Item- LF -

| TEM 620 009 - METAL
SI GN PCST

50000. 00
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District Departnment of Transportation PAGE: 38R

DATE:
SCHEDULE OF | TEMB REVI SED:
CONTRACT | D KA2007B0078 PROJECT(S): NH 1501( 36)
NH 1501 ( 040)
CONTRACTCR
LI NE| | TEM | APPROX | UNTPRICE | BID AVOUNT
NO | DESCRI PTI ON | 55 2 T T P
| | ANDUNITS | DOLLARS | CTS | DOLLARS |CTS
| 709004 Steel Bridge | | |
3340 Railing STEEL BRIDGE | 125. 000| |
| RAI LI NG FOR M STREET | LF | |
| OVERPASS | | |
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